

Three Weeks To Go

Monday	Wednesday	Friday	
April 15	April 17	April 19	<p><i>Appendix</i> should include either actual evidence or references to the evidence. (a video tape may be the actual evidence but the appendix merely references this evidence)</p> <p>QCP = Quality Control Partner</p>
Organize evidence for Table of Contents and Appendix		<p>Package 5 Due QCPs check and make estimate of state of completion:</p> <ul style="list-style-type: none"> • Table of Contents • Appendix • Evidence 	
Apr 22	April 24	April 26	
		<p>Due: SPR (Senior Project Report) with documentation including evidence box</p>	
April 29	May 1	May 3	May 4
Tentative Rehearsals	Tentative Rehearsals	Tentative Rehearsals	<p>PRESENTATION OF SENIOR PROJECTS</p>

Types of Evidence

academic documentation*

bibliography *

activity log *

timeline*

self-evaluation*

letters/communications
charts, diagrams, tables
samples

photo history

audio tape

video tape

field notes

research notes

interview notes

meeting notes

letters from mentor & others

sketches/photos/blueprints

statements from QCPs

certificates

models

work breakdown structure

any other evidence

* **Required**